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ESTIMATE RUN 08/30/2004

ESTIMATE SUMMARY 11:22:51
CONTID: C14824 ESTIMATE NO: 0002 FINL SPEC YR:2002
PCN: 14824-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 10 WORK DAYS
SH 36 Bridge @ Kiowa Crk PERCENT TIME: 90.00 ORIG TIME ALLOW: 10 WORK DAYS
PROJECT NO: BR 0362-028
SH 36 Bridge @ Kiowa Crk
NAME OF ROAD: 036D
PROJECT COUNTIES: ADAMS, REGION 1
CONTRACTOR:
HAYWARD BAKER, INC. PAY PERIOD ENDING 08/30/2004 DATE TIME STARTED 06/15/2004
1875 MAYFIELD ROAD DATE LET 05/13/2004 DATE WORK BEGAN
DATE AWARDED 05/17/2004 DATE TIME sToppep 07/01/2004
DATE CONTRACT EXECUTED 05/28/2004 DATE ACCEPTED 07/01/2004
ODENTON MD 21113 410 551-8200 DATE NOTICE TO PROCEED 06/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 66,325.00 PARTICIPATING $ 66,325.00 $ 0.00
AWARD PROJECT AMT: $ 65,954.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 66,325.00 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 66,325.00 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 822.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 66,325.00 822.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 66,325.00 822.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 822.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-06530
0010 203-00060
0015 211-00100
0020 211-02270
0025 403-00720
0030 626-00000
0035 630-00000
0040 630-00012
0045 630-80341
0050 630-80342
0055 630-80343

ROADWAY

Cl4824
14824-BID
BR 0362-028
ITEM
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CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)
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CONTID: C14824 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14824-BID ESTIMATE RUN 08/30/2004
PROJECT: BR 0362-028 ESTIMATE NO: 0002 11:22:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80380 TRAFFIC CONE 50.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 65,845.00 $ 0.00$ 65,845.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0070 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
CAT 0400 CURRENT AMT $ 480.00 $ 0.00$ 480.00

PROJECT TOTAL CURRENT AMT $ 66,325.00 $ 0.00 $ 66,325.00



